

Alla Vostra Mobile App Work Log - July 9, 2026

Compiled summary for Thursday, July 9, 2026 - focus: Play Store release preparation for Android, EAS production AAB configuration, store icon and splash asset packaging, upload-ignore hygiene, launch checklist preparation, and payment-readiness status capture.

Generated in continuity with the established daily worklog cadence: compact opening summary, source-material section, baseline section, goal list, work-complete sections, validation section, files-touched list, follow-up context, and output-artifact close.

Source Material Reviewed

- Reviewed prior Alla Vostra worklog PDFs from May through July to preserve naming, heading cadence, and section order.
- Reviewed current staged changes for Play release preparation, including app config, EAS config, store assets, and startup scripts.
- Reviewed current payment-validation context from the active Android testing cycle.
- Reviewed repository state to keep this log aligned with current tracked work, not historical draft noise.

Baseline Status Before Today's Work

- Android testing workflow remains active across representative emulator profiles and physical Android testing paths.
- Core checkout flow remains operational with Stripe-backed order creation and payment-sheet logic.
- Card, Google Pay, and PayPal flows have already been validated in current Android-focused work.
- Apple Pay validation remains pending due to physical iOS device requirement.

Goals for July 9

- Finalize Play package/version and EAS production build profile setup.
- Add store-facing icon, adaptive foreground, feature graphic, and splash branding assets.
- Add EAS upload-ignore controls to avoid unnecessary local files in build uploads.
- Add launch checklist and build helper script to standardize release preparation.
- Keep Android startup scripts aligned with the current frontend/fullstack local test workflow.

Work Completed - Play Release Configuration

- Updated mobile app configuration for Play Store release readiness.
- Added EAS build configuration for production Android AAB generation.
- Kept release configuration changes scoped to packaging and submission preparation.

Work Completed - Store Asset Packaging

- Added store icon assets in PNG and SVG source form.
- Added adaptive icon foreground assets in PNG and SVG source form.
- Added feature graphic assets in PNG and SVG source form.
- Added splash logo assets in PNG and SVG source form.
- Kept all new store assets grouped under a dedicated mobile store-assets path.

Work Completed - Launch and Build Operations Support

- Added a Play Store launch checklist artifact for final pre-upload review.
- Added build_alla_vostra_android_playstore.sh to make release build invocation repeatable.
- Added mob/.easignore for cleaner EAS uploads.
- Updated both Android startup helper scripts to stay aligned with current local workflow expectations.

Work Completed - Payment Readiness Status Capture

- Preserved the current confirmed payment-method status: card, Google Pay, and PayPal.
- Preserved explicit pending state for Apple Pay until iOS hardware testing can be completed.
- Kept language in deployment-readiness terms to prevent over-claiming cross-platform payment completion.

Validation and Checks Performed

- Confirmed staged-change scope matches Play release preparation goals.
- Confirmed no unrelated backend architecture changes were introduced in this release-packaging pass.
- Confirmed iOS dependency remains the only blocker for Apple Pay confirmation.
- Confirmed this artifact follows existing Alla Vostra daily worklog style conventions.

Files Touched During July 9

- PLAY_STORE_LAUNCH_CHECKLIST.md
- build_alla_vostra_android_playstore.sh
- mob/.easignore
- mob/app.json
- mob/eas.json
- mob/assets/store/adaptive-foreground.png
- mob/assets/store/adaptive-foreground.svg
- mob/assets/store/app-icon.png
- mob/assets/store/app-icon.svg
- mob/assets/store/feature-graphic.png
- mob/assets/store/feature-graphic.svg
- mob/assets/store/splash-logo.png
- mob/assets/store/splash-logo.svg
- start_alla_vostra_android_all_frontend.sh
- start_alla_vostra_android_all_fullstack.sh

Follow-Up Context

- Next payment-validation gate is Apple Pay on a physical iOS device.
- After iOS validation, run final launch checklist pass and produce upload-ready production AAB.
- Keep representative Android regression checks active while preparing release upload steps.
- Maintain clean separation between source release files and generated local tool artifacts.

Output Artifact

- Filename: alla_vostra_worklog_july9.pdf