

Alla Vostra Mobile App Work Log - September 12, 2026 (Part 1)

Compiled summary for Saturday, September 12, 2026 (Part 1) - focus: verified U.S. Eastern-time date handling, full pre-existing worklog review, project-context refresh, Android and iOS native QA lane support, Galaxy A3 and Galaxy S20 Ultra Metro tunnel operation, iPhone development-client recovery, Android-only overlay-height correction, shop preview text fitting, tutorial screen #5 smiley/thumbs-up animation rollback, iOS header centering, delivery Month/Day and time-control enlargement, up/down triangle control behavior, small-Android haptic tuning, Stripe card-entry overlay repair, Android Expo Go mock checkout completion, validation, source commit capture, and current documentation artifact generation for Alla Vostra.

Generated in continuity with the established Alla Vostra worklog cadence: compact opening summary, source-material review, baseline, goals, grouped work-completed sections, validation, files touched, external account/device context, follow-up context, and output-artifact close.

This artifact is named `alla_vostra_worklog_september12_part1.pdf` because the verified repository U.S. Eastern-time date used for generation was Saturday, September 12, 2026, the user explicitly requested September 12 Part 1, and no earlier September 12 root-level Alla Vostra worklog PDF existed before this documentation pass. The Eastern date was checked with TZ=America/New_York date, which reported Saturday, September 12, 2026 at 14:31 EDT during the generation window.

This PDF records the work window after `alla_vostra_worklog_september11.pdf` and documentation commit `a973ac6`, through synced source commit `4eda9c4` Tune checkout overlays, delivery pickers, and payment QA, plus the local Metro, Expo Go, iPhone dev-client, physical-device testing, Stripe test-context explanation, and validation operations completed around that source work.

Source Material Reviewed

- Reviewed all 64 pre-existing root-level Alla Vostra PDF worklogs from May, June, July, August, September 7 Part 1, September 8, September 9, and September 11 to preserve the project naming pattern, letter-size PDF output, title cadence, metadata, footer language, section order, validation style, files-touched inventory, external-device notes, follow-up cadence, and output-artifact close.
- Extracted the complete root-level worklog set with `pdftotext` into a temporary text set and confirmed the study pass covered 64 text artifacts, 18,790 extracted lines, and 140,839 words of prior project history before drafting this September 12 Part 1 artifact.
- Used `alla_vostra_worklog_september11.pdf` as the closest style anchor because it is the immediately preceding project PDF and defines the current mobile-device testing, Expo tunnel, source-commit capture, and documentation shape.
- Rechecked `alla_vostra_worklog_september9.pdf` and `alla_vostra_worklog_september7_part1.pdf` because the September 12 work depended on the iPhone development-client lane, Android Expo Go SDK 54 lane, WebP asset migration, native Stripe shim, device tunnel posture, and hardware/cable guidance established there.
- Reviewed the refreshed app and web project snapshots generated by `read_project.sh` during the September 12 session, including the updated mobile tree, root-level worklog inventory, Expo/React Native dependency posture, checkout stack, assets, and local/native testing context.
- Reviewed git history after the September 11 PDF worklog, including `a973ac6` Generated the latest customary session pdf worklog for the relevant project, dated September 11, 2026, and `4eda9c4` Tune checkout overlays, delivery pickers, and payment QA.
- Inspected the `4eda9c4` commit body, diff stat, name-status output, and changed-file surface so this PDF is grounded in the committed source state rather than only conversational memory.

- Inspected the mobile files touched by the source window: `mob/app/shop.js`, `mob/components/AppHeader.js`, `mob/components/HapticPressable.js`, `mob/components/QuestionOverlay.js`, `mob/styles/shopStyles.js`, `mob/utils/responsiveLayout.js`, and `mob/utils/stripeNative.js`.
- Inspected the rollback-preservation files added under `mob/.rollback-backups/2026-09-12-smiley-flicker` so the animation experiment, later rollback, and saved restoration points are represented accurately.
- Reviewed terminal and runtime context from Expo/Metro tunnel startup, Android Expo Go links, iPhone development-client connection troubleshooting, parser checks, platform exports, backend payment-sheet probing, and repository status checks before generating the PDF.

Baseline Status Before September 12 Part 1

- The September 11 worklog left the project with separate practical QA lanes: Android Expo Go for layout and interaction checks, an iPhone development build for iOS native testing, WebP tutorial and product assets, Stripe native shimming for Expo Go, and a clear distinction between local development behavior and production payment behavior.
- The user had two Android phones and one iOS phone available for physical QA. The Android set included a Galaxy A3 as the small/older-device control and a Galaxy S20 Ultra as the larger-device control, while the iPhone served as the iOS visual and native checkout lane.
- The S20 Ultra USB path was reported unreliable, so a wireless tunnel was needed for that device even while the A3 could still be handled through a USB/local or Expo Go lane.
- The iPhone development build had already required the `allavostra` development-client scheme rather than a generic Expo Go scan, and the user later saw endpoint-offline, failed-to-connect, and development-service connection errors that needed runtime-lane recovery rather than source changes.
- Expo SDK compatibility was an active concern: the user wanted the `Alla Vostra` app to stay on SDK 54 and asked how to stop Android devices from auto-updating Expo Go to newer SDK compatibility, so device Play Store update behavior mattered even though the project source was not upgraded to SDK 57.
- Android overlay sizing was already very sensitive to physical viewport class. Some overlay screens during tutorials and shop-related overlays were too short on S20 Ultra, leaving visible bottom gaps above the nav controls, while the same overlays could become too tall on A3 and clip into the bottom nav buttons.
- The shop screen used compact image/text preview boxes with custom fonts, platform-specific scaling, and little spare vertical room, so device-by-device text fitting needed measured changes rather than a broad global font reduction.
- The tutorial screen #5 smiley/thumbs-up animation was important enough to preserve prior behavior while investigating flicker, so any attempted animation repair needed a rollback path.
- Delivery scheduling controls already mixed dropdown-style Month/Date fields, wheel-style hour/minute/period selectors, haptic ticks, and triangle artwork, so the user-facing request touched both typography/layout and interaction semantics.
- Card payment entry had different native realities by platform: iOS could render Stripe `CardForm` in the dev build, Android native card entry required the Stripe native field path in a development build, and Android Expo Go needed a mock fallback path that still behaved like usable fields for QA.

Goals for September 12 Part 1

- Reread the project context and full worklog history before continuing, then create a new Part 1 PDF that matches the established `Alla Vostra` documentation conventions.
- Boot and maintain the active Metro/Expo QA lanes for the two Android devices and the

- iPhone, using wireless tunnel support where the S20 Ultra USB port could not be used.
- Provide QR codes and direct open links as needed, and recover from Expo Go or development-client connection failures without changing the app source unless the failure pointed to a real code problem.
- During the Android-only phase, fix overlay heights so the S20 Ultra no longer showed awkward bottom gaps and the A3 no longer clipped into the bottom nav controls.
- Adjust shop preview box typography so S20 Ultra and iPhone text beside the three product images fit without clipping, while keeping the A3 text size unchanged where it already fit correctly.
- Investigate the tutorial screen #5 smiley/thumbs-up flicker, attempt a repair if plausible, preserve old versions, and revert to the prior behavior when the attempted fixes did not improve the physical-device result.
- Repair iOS header/nav vertical alignment so HOME, Products, and other white top-nav labels remain vertically centered before, during, and after scrolling.
- Rename the Date dropdown to Day, enlarge the Month/Day fields and time assets, move hour/minute/AM-PM controls to their own line, and make the triangle buttons act as real up/down controls rather than leaving swiping as the only interaction.
- Stabilize iOS Month/Day dropdowns and time wheels after the user reported flickering, immediate dismissal, jitter, failed swipes, and miniature selected Month/Day text.
- Tune Android haptic ticks so older/smaller Android hardware such as A3 gets a stronger tap duration while larger devices such as S20 Ultra keep the shorter tick.
- Repair the payment-method card overlay so native fields or Expo Go fallback fields are visible, taller, clickable, input-capable, and able to reach the appropriate mock or native confirmation path.

Work Completed - Project Context and Runtime Lanes

- Ran the project-reading workflow at the user request with read_project.sh, refreshing alla_vostra_APP_PROJECT_SNAPSHOT.txt and alla_vostra_WEB_PROJECT_SNAPSHOT.txt at the repository root.
- Read the refreshed snapshots and studied the full pre-existing PDF worklog set before continuing implementation, preserving the active project map: Expo Router mobile app under mob, app/web snapshots, product/shop flows, payment routes, WebP assets, generated native context, and prior QA history.
- Started and managed Metro tunnel sessions for the Alla Vostra mobile app so the two Android devices and the iPhone could attach to appropriate runtime lanes during native QA.
- Kept Android Expo Go and iPhone development-client expectations separate: Android devices used exp:// Expo Go links where possible, while the iPhone needed the installed Alla Vostra development build and the allavostra development-client scheme.
- Enabled and handled the authorization/tunnel startup flow as needed for Expo development-service access, then supplied QR codes and direct URLs when scanning was unreliable or the device UI did not prompt as expected.
- Supported the Galaxy S20 Ultra with a wireless tunnel after the user reported its USB port was not working, avoiding reliance on a broken physical connection for that device.
- Supported the Galaxy A3 with an alternate reload/open-link approach after the user reported it had been stuck for roughly ten minutes on a new-update-available/loading state while using the QR path.
- Explained the Android Expo Go SDK-auto-update issue from the testing perspective: the app source was intended to stay on SDK 54, while the Android devices needed Play Store auto-updates disabled or controlled if Expo Go compatibility drifted to a newer SDK band.
- Recovered or reoriented the iPhone lane after endpoint-offline, failed-to-connect, and could-not-connect-to-development-service messages, including clarifying that the app to open was the Alla Vostra development build rather than generic Expo Go.

- Kept local runtime operations distinct from source commits: tunnel URLs, QR handoffs, and Metro server state were treated as temporary QA infrastructure rather than durable app configuration.

Work Completed - Android Overlay Height Tuning

- Scoped the initial overlay-height repair to Android only after the user explicitly requested Android-only changes until further notice.
- Added `getAndroidOverlayVisualHeightAdjustment` in `mob/utils/responsiveLayout.js` so overlay height could be adjusted by Android viewport class rather than by one shared value across A3 and S20 Ultra.
- Defined small-Android behavior from the existing viewport classification, with `viewportHeight <= 720` treated as the small/older Android class that includes the A3-style layout lane.
- Applied an 8 point height reduction for small Android overlays so A3 screens stop pushing into the bottom navigation controls.
- Applied a 28 point height boost for non-small Android overlays so the S20 Ultra avoids the awkward short overlay gap above the bottom controls.
- Fed the Android overlay adjustment into the shop overlay screen height calculation in `mob/app/shop.js` so shopping overlays share the corrected measured height.
- Fed the same Android overlay adjustment into `mob/components/QuestionOverlay.js` so tutorial-style overlay screens use the corrected viewport height without separate one-off constants.
- Preserved non-Android behavior by returning 0 from the helper on iOS/web, keeping the Android-only phase clean until later iOS-specific requests arrived.
- Kept the existing small Android cream-area scale and large Android viewport detection intact, using the new helper as a narrow height correction rather than a broad layout rewrite.

Work Completed - Shop Preview Text and Header Centering

- Reduced the shop preview box text size for S20 Ultra and iPhone after the user reported text beside the three product images clipped on the Deliciousness Awaits shop screen.
- Left the A3 text size unchanged for that specific shop preview request because the user confirmed the A3 version was already fitting correctly.
- After the first iPhone pass still clipped worse than Android, drastically reduced the iPhone-specific shop preview text scale while preserving the already improved S20 Ultra result.
- Kept the shop preview fix narrowly tied to the affected boxes and device classes instead of lowering typography globally across the shop or tutorial system.
- Adjusted iOS active header/nav label vertical positioning in `mob/components/AppHeader.js` by moving `activeTextBaseOffsetY` to the iOS-specific centered value of 1.5.
- Targeted the iOS HOME, Products, and other white top-nav labels so they sit vertically centered in their button frames before scrolling, during the animated scroll/header state, and after scrolling settles.
- Preserved the Android/default active text offset at -3.6 so the header-centering fix did not perturb the Android devices.
- Continued using the existing `HapticPressable`-backed header controls, header swipe/navigation gate, and icon/button structure rather than replacing the header navigation component.

Work Completed - Tutorial Screen 5 Animation

- Investigated the tutorial screen #5 smiley/thumbs-up animation flicker reported on both Android and iOS.

- Considered the likely animation dependency/tool path and the possibility that the flicker came from frame stepping, sprite extraction, asset decoding, or the way React Native was sampling the storyboard frames on device.
- Attempted a smoother repair path after the user asked whether doubling the frame count might help, while preserving old versions in case the change needed to be reverted.
- Saved rollback material under mob/.rollback-backups/2026-09-12-smiley-flicker, including QuestionOverlay.before-flicker-fix.js and QuestionOverlay.after-png-pixel-snap.js, so the experimental work could be compared or restored later.
- Reverted the tutorial screen #5 animation to the prior WebP storyboard sprite path after the user reported no visible improvement and then judged the attempted version unacceptable.
- Kept the existing questionGuideSmileyStoryboardSpriteSource pointed at ../assets/tutorial/smiley-got-it-storyboard/smooth/smiley_got_it_sprite.webp with 48 storyboard frames, 8 columns, and the existing timing behavior.
- Avoided deleting the rollback backups, matching the user request to keep old versions available if the animation work needs another pass.
- Left the session with the pre-experiment tutorial behavior restored, documenting that further animation work should begin from a measured device capture rather than another blind frame-count experiment.

Work Completed - Delivery Month/Day and Time Controls

- Renamed the delivery scheduling Date dropdown label to Day in mob/app/shop.js while preserving the underlying deliveryDate field key and option list.
- Enlarged both Month and Day dropdown boxes by roughly 50 percent per the user request, with the selected Month/Day text later increased to match the larger placeholder text instead of appearing miniature after selection.
- Moved the hour, minute, and AM/PM controls onto a separate line so the time controls no longer competed with the Month/Day row in the same compact horizontal space.
- Enlarged the hour, minute, and AM/PM assets by roughly 50 percent, including their white boxes and triangle affordances, then applied smaller iOS text sizing after the user found the iPhone characters too large.
- Vertically recentered the hour/minute/AM-PM characters inside the white boxes on Android and iOS, with follow-up iOS nudges after the user reported the characters first sat too low and then slightly too high.
- Changed the up and down triangle areas into real controls so tapping the upper triangle increments upward and tapping the lower triangle increments downward, while still leaving swiping attached to the white wheel boxes.
- Stabilized iOS Month/Day dropdown behavior after repeated reports that tapping the dropdowns made them flicker and immediately close instead of staying open.
- Removed the iOS outside-dismiss press layer around the open Month/Day dropdown path so the same tap that opened the dropdown would not also dismiss it on iPhone.
- Added brief dismiss blocking and anchor re-measure behavior around delivery time dropdowns so open/close state was less vulnerable to immediate stale-tap dismissal and layout jitter.
- Stabilized iOS hour/minute/AM-PM wheel behavior by separating tap-triangle control updates from swipe dragging, tracking dragging/programmatic scroll state, and preventing programmatic corrections from fighting user gestures.
- Kept the wheel haptic index bookkeeping so haptic ticks are not repeatedly fired for the same visible option during scroll or programmatic snapping.
- Preserved the delivery overlay validation and required-field model: Month, Day, hour, minute, and AM/PM still feed the existing delivery-time state used by checkout and shipping preview flows.

Work Completed - Android Haptics

- Explained why the A3 could appear to have no haptic ticks while the S20 Ultra did: React Native vibration calls can be affected by device hardware strength, OS vibration settings, touch-feedback settings, battery/power modes, and very short duration values that newer hardware can express more clearly than older hardware.
- Confirmed that Alla Vostra was already attempting haptic ticks through the shared HapticPressable wrapper and triggerHapticTick helper rather than requiring the user to enable a separate in-app haptic toggle.
- Increased the minimum Android haptic duration only for small/older Android viewport devices by importing isSmallAndroidViewport into mob/components/HapticPressable.js.
- Set smallAndroidHapticDuration to 22 ms, inside the requested 18-25 ms band, while keeping the default Android haptic duration at 8 ms for larger devices such as the S20 Ultra.
- Resolved every haptic tick duration through Math.max(duration, 22) on small Android devices, so custom longer haptic calls remain honored while tiny 8 ms taps are strengthened on A3-class hardware.
- Kept iOS behavior unchanged because the HapticPressable vibration path returns immediately on non-Android platforms.
- Preserved all existing button wiring that uses HapticPressable, meaning the change improves the feel of the existing touch paths without refactoring individual button components.
- Documented that the A3 still depends on device-level vibration/touch-feedback settings and hardware condition; the source change raises the app-side pulse duration but cannot override disabled system vibration or a weak motor.

Work Completed - Payment Card Entry Overlay

- Investigated the Android-only credit-card overlay failure where tapping the credit-card button on the Payment Methods screen showed a black/dark overlay and Done button but no visible Stripe input fields, while iOS worked.
- Updated mob/utis/stripeNative.js to export CardField from @stripe/stripe-react-native when native Stripe is available, giving Android a more reliable native field surface than the iOS-oriented CardForm path.
- Changed the Android native-build branch in mob/app/shop.js to render CardField, while keeping iOS on CardForm where the current iPhone dev build already rendered the form.
- Removed the visible Android card-entry development-build note from underneath the fallback fields after the user pointed out where it appeared and wanted the payment form itself to remain the focus.
- Made the card-entry fields about 50 percent taller so they were no longer crammed at the top of the overlay. Android CardField grew to a 96 point frame, the Android Expo Go fallback area grew to 202 points, and fallback input rows grew to 42 points.
- Applied the same taller-form treatment to iOS by increasing the iOS CardForm frame from the cramped previous height to a 330 point frame, giving the Stripe fields more vertical space.
- Reworked the Android Expo Go fallback path into clickable TextInput fields for card number, expiration, CVC, and ZIP so Expo Go visual QA could actually enter mock card data instead of looking at inert placeholders.
- Added formatting and completion handling for the Android Expo Go mock card path, including a mock payment method id shaped like pm_mock_android_expo_go_<timestamp> once the fallback inputs are complete.
- Updated the Android Expo Go final confirmation path so accepted mock card details can proceed to the order-placement confirmation instead of stopping with the earlier card checkout needs a development build prompt.

- Kept real Stripe card confirmation restricted to native build/runtime paths. Expo Go can now exercise the local checkout UX with mock input, but native Stripe payments still require the development build or store-style app environment.
- Explained the differing iPhone error message - Payment not completed, there was an unexpected error, try again in a few minutes - as a native Stripe confirmPayment/runtime error rather than the Android Expo Go fallback guard, and left that behavior unchanged at the user request.
- Provided public Stripe test-card context during QA support, including the standard successful card pattern with a future expiration, any valid CVC, and a U.S. ZIP, without adding live payment credentials or secrets to source.

Validation and Checks Performed

- Verified the U.S. Eastern-time generation date with TZ=America/New_York date, which reported Saturday, September 12, 2026 at 14:31 EDT during this PDF generation window.
- Extracted all 64 existing root-level worklog PDFs with pdftotext and confirmed the review set contained 18,790 lines and 140,839 words before drafting this artifact.
- Inspected recent worklog text and pdfinfo metadata, especially September 11, September 9, and September 7 Part 1, to preserve the current eight-to-nine-page, letter-size, OpenAI Codex metadata, standard-library generator, and section-order conventions.
- Checked git status before the PDF generation pass and confirmed the repository was clean at 4eda9c4 before the new September 12 Part 1 worklog artifact was created.
- Reviewed git show --stat, git show --name-status, and git diff --stat a973ac6..HEAD to confirm the tracked changed-file set and source commit body matched the work being documented.
- Ran JavaScript parser checks during the source work against edited files, including mob/app/shop.js, mob/components/AppHeader.js, mob/components/HapticPressable.js, mob/components/QuestionOverlay.js, mob/styles/shopStyles.js, mob/utils/responsiveLayout.js, and mob/utils/stripeNative.js.
- Ran Android Expo export validation after multiple payment and overlay passes with npx expo export --platform android --output-dir /tmp/alla_vostra_android_payment_check --clear, confirming the Android bundle could still export successfully.
- Ran iOS Expo export validation after the iOS card-form height change with npx expo export --platform ios --output-dir /tmp/alla_vostra_ios_payment_check --clear, confirming the iOS bundle could still export successfully.
- Checked active Metro development-server status during the device work, including Android Expo Go and wireless S20 Ultra tunnel sessions, so the user could keep testing against live reloads.
- Probed the backend payment-sheet endpoint with a test order payload and confirmed the server could return a test PaymentIntent response for the local payment path; no secret values were written into this worklog or source.
- Observed and incorporated physical-device QA feedback from A3, S20 Ultra, and iPhone across overlay heights, shop text, dropdown flicker, time-wheel jitter, haptic feel, Stripe field visibility, and checkout error behavior.
- Did not run a new EAS build, production Android AAB build, iOS archive, TestFlight upload, Play Store upload, live Stripe charge, PayPal capture, Postmark email, or production release during this September 12 Part 1 work window.

Files Touched During the September 12 Part 1 Window

- alla_vostra_APP_PROJECT_SNAPSHOT.txt - regenerated by read_project.sh and committed in 4eda9c4 with a refreshed September 12 project-state capture and updated mobile/app tree documentation.
- alla_vostra_WEB_PROJECT_SNAPSHOT.txt - regenerated by read_project.sh and committed in 4eda9c4 with an updated root-level worklog listing and web/project snapshot context.

- mob/utils/responsiveLayout.js - updated with Android viewport-class overlay height adjustment helpers, including small Android reduction, larger Android boost, and non-Android zero adjustment behavior.
- mob/app/shop.js - updated across shop preview scaling, Android overlay height usage, delivery Day label, Month/Day dropdown sizing/behavior, time-wheel layout and controls, dropdown stabilization, payment-card fallback input behavior, Android CardField rendering, and Android Expo Go mock checkout completion.
- mob/styles/shopStyles.js - updated across shop preview typography, delivery Month/Day and time-control sizing, dropdown and wheel typography/centering, payment-card field frames, fallback input rows, and related overlay measurements.
- mob/components/AppHeader.js - updated with the iOS active header/nav text offset so white top-nav labels stay vertically centered through normal and scrolled header states.
- mob/components/HapticPressable.js - updated with small-Android haptic duration resolution so A3-class devices get a stronger minimum vibration pulse while larger Android devices remain on the existing short tick.
- mob/components/QuestionOverlay.js - restored to the prior WebP smiley/thumbs-up storyboard sprite path after unsuccessful flicker experiments, while retaining the Android overlay height adjustment integration.
- mob/utils/stripeNative.js - updated to expose CardField when Stripe native support is available so Android native card entry can use the correct field component.
- mob/.rollback-backups/2026-09-12-smiley-flicker/QuestionOverlay.before-flicker-fix.js - added as a saved pre-experiment rollback point for tutorial screen #5 animation work.
- mob/.rollback-backups/2026-09-12-smiley-flicker/QuestionOverlay.after-png-pixel-snap.js - added as a saved post-experiment snapshot from the attempted animation repair path.
- No secrets, API keys, payment credentials, Apple account values, PayPal values, Stripe live values, Vercel values, Postmark values, or private device credentials were added to source or written into this worklog.
- alla_vostra_worklog_september12_part1.pdf - generated by this documentation pass as the latest root-level PDF worklog artifact for the project.

External Configuration and Device State

- The active Android QA set consisted of the Galaxy A3 and Galaxy S20 Ultra. The A3 served as the small/older Android viewport and haptic control; the S20 Ultra served as the larger Android viewport and wireless-tunnel control.
- The S20 Ultra lane intentionally used wireless/tunnel loading because the user reported its USB port was not working, so fixes validated through that device should not be assumed to prove USB connectivity.
- The A3 lane used Android Expo Go/loading fallback support, including direct link guidance after QR scanning and update-available loading behavior proved unreliable during the session.
- The iPhone lane used the installed Alla Vostra development build rather than a generic Expo Go app; development-service failures were treated as dev-client endpoint/lane issues unless source validation suggested otherwise.
- Android Expo Go remains a valid visual/layout/input QA lane after the payment fallback improvements, but it is still not equivalent to a native Stripe payment build for real card confirmation.
- The iOS dev build remains the platform where real Stripe CardForm rendering can be observed, but the current unexpected Stripe completion error was left unchanged at the user request for later diagnosis.
- Expo Go app auto-update control remains a device-side maintenance item for Android testing on SDK 54. The source work documented here did not upgrade Alla Vostra to SDK 57.
- Temporary exp.direct tunnel URLs and QR images are session-specific handoff tools and should not be treated as durable production endpoints.

- Public Stripe test-card data was used only as QA guidance. No live charge, customer secret, account secret, or production payment credential was committed.
- The repository source state documented by this PDF is the synced main/origin state at 4eda9c4 before this new PDF worklog artifact was added.

Follow-up Context for Future Sessions

- Recheck Android overlay height on both physical Android devices: S20 Ultra should no longer show the awkward bottom gap, and A3 should no longer clip into the bottom nav buttons.
- Recheck the Deliciousness Awaits shop screen on S20 Ultra, A3, and iPhone: S20 Ultra and iPhone should fit the text beside the three images, while A3 should retain the previously correct size.
- Recheck iPhone header nav labels before scrolling, while scrolling, and after scrolling settles to confirm the iOS active text offset remains centered across the animated header states.
- Recheck Month/Day dropdowns on iPhone specifically, because repeated flicker reports made that control path the most fragile part of the delivery scheduling changes.
- Recheck hour/minute/AM-PM wheel controls on both platforms with triangle taps and white-box swipes, watching for any remaining jitter after a selected value has settled.
- On A3, confirm that device-level vibration and touch-feedback settings are enabled before judging app haptic behavior; the app-side minimum pulse is now stronger, but disabled system vibration can still suppress it.
- For tutorial screen #5, treat the current WebP sprite path as the restored baseline. A future smoother animation pass should start from a measured device recording and likely test asset decode strategy, not only frame count.
- For Android Expo Go payment QA, use the mock fallback fields to test checkout flow shape; for real Stripe confirmation, build and install a native Android development build that includes @stripe/stripe-react-native.
- For the iPhone payment error, the next debugging pass should inspect Stripe CardForm completion payload, PaymentIntent client secret freshness, confirmPayment logs, and native console output before changing user-facing error text.
- Commit this September 12 Part 1 PDF as a documentation-only artifact if following the recent pattern of source/config/snapshot commit first and PDF worklog commit second.

Output Artifact

- Created alla_vostra_worklog_september12_part1.pdf at the repository root as the latest customary PDF worklog for the Alla Vostra project.
- Used the established root-level filename pattern and the explicit part suffix because the user requested September 12 Part 1.
- Preserved the current letter-size PDF convention, OpenAI Codex metadata, Codex standard-library PDF generator creator/producer values, footer format, compact opening summary, section ordering, bullet-heavy documentation style, validation language, files-touched detail, external device context, follow-up section, and output-artifact close.
- This PDF records the September 12 Part 1 support/testing and source work: full worklog study, project snapshot refresh, Android/iOS tunnel operation, Expo Go and dev-client link recovery, Android overlay height tuning, shop preview text fitting, tutorial animation rollback preservation, iOS header centering, delivery Month/Day and time-control repair, small-Android haptic tuning, Stripe card-entry overlay repair, Android Expo Go mock checkout completion, validation, and synced source commit 4eda9c4.